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PHENIX High Energy Run

• First physics collisions on Saturday, March 15
– 66 days in HE-Physics-Mode (~ 9 ½ weeks)

– 143 fills, starting from # 18046

– PHENIX reached goal for integrated luminosity of 
ℒ = 1.5 nb-1 on Wednesday, May 14 at ~ 2 AM

• Last weekend
– Requested two short IR-accesses due to defective 

equipment (HV-mainframe and LV-PS)

– RHIC had several unexpected beam losses
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PHENIX High Energy Run

• Integrated luminosity to date (narrow vertex)

– ℒ = 1.67 nb-1
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PHENIX High Energy Run

• Expected integrated

luminosity on

Monday, Jun 16

– ℒ ≈ 2.4 nb-1

– About 60% addtl.

luminosity
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PHENIX High Energy Run
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PHENIX High Energy Run

Klaus Dehmelt – May 20, 2014 RHIC Time Meeting



Calendar and Plans

• PHENIX achieved Physics Goal for Run 14 

• PHENIX will continue taking data

• Wednesday, May 21: APEX

• Wednesday, May 28: MAINTENANCE DAY
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